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WES T E ND WATER CO MP ANY - REQUES T FOR EXTENS ION
COMP LIANCE DEADLINE (DOCKET NO. W-01157A-05-0706)

OF

In De cis ion  No. 69672, da te d  J une  28, 2007, the  Arizona  Corpora tion  Commis s ion
('A.C.C." or "Comlnis s ion") a pprove d the  a pplica tion of We s t End Wa te r Compa ny ("We s t End
Wate r" or "Company") for an extens ion of its  Certifica te  of Convenience  and Necess ity.

As  pa rt of Decis ion No. 69672, the  Commiss ion orde red the  following:

"tha t the  Compa ny file , by De ce mbe r 31, 2007, with the  Commis s ion's
Docke t Con tro l,  a s  a  complia nce  ite m in  th is  docke t,  a  copy o f the
de ve lope r's  Ce rtifica te  of As s ure d Wa te r S upply, whe re  a pplica ble  or
when required by S ta tute ."

"tha t the  Compa ny file , by De ce mbe r 31, 2007, with the  Commis s ion's
Docke t Con tro l,  a s  a  complia nce  ite m in  th is  docke t,  a  copy o f the
Ma ricopa  Coun ty Environme nta l S e rvice s  De pa rtme n t Approva l to
Cons truct ("ATC") for the  new we lls  and s torage  tank."

On Nove mbe r 16, 2007, We s t End Wa te r re -docke te d a  re que s t for e xte ns ion of time
(a ttached) which had been mis takenly docke ted unde r Docke t No. W-01 l57A-06-0250 ins tead of
the  ins tant docke t outlined above . In the  applica tion the  Company reques ted an extens ion of time
until July 31, 2008, to comply with the  complia nce  ite ms  outline d a bove . By wa y of e xpla na tion,
the  Company s ta ted tha t the  anticipa ted timeline  of the  case  was changed due  to inte rvener issues
which ca us e d a  s us pe ns ion of the  time  clock, holding of a  s upple me nta l he a ring, e xte ns ive
brie fing by the  pa rtie s  and a  continuance  on the  issue  from the  April ll, 2007 Open Mee ting to the
June  27, 2007 Open Meeting. In summary, the  Company was  required to comply with these  items
within a  6 month pe riod of time , this  pe riod be ing from the  decis ion da te  of June  28, 2007, to the
Commis s ion orde re d due  da te s  of De ce mbe r 31, 2007. Ba s e d on this  a nd the  na ture  of the
ce rtifica te s  s ought, the  Compa ny s ta te s  tha t the  re que s te d e xte ns ions , to J uly 31, 2008, a re
appropria te .

RE:

A genera l review of e -docke t case  filings  in this  case  supports  the  Company position tha t it
wa s  a  conte ntious  ca s e  tha t ma y ha ve  re quire d de la y prior to fina liza tion. A che ck with S ta ff
indica ted tha t the  points  outlined by the  applica tion about de lays  were  in fact expe rienced during
the  ca se . Furthe r, S ta ff ha s  re ce ive d a  le tte r from the  de ve lope r, Woods ide  Home s  of Arizona ,
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Inc., outlining the  continuing de ve lopme nt of the  proje ct a nd re ite ra ting the ir ne e d for s e rvice .
Fina lly, the  a pplica tion a ls o include s  a  le tte r from Ms . S us a n Ha ze le tt, P .E. s ta ting tha t the
Ce rtifica te  o f As s ure d  Wa te r S upply ("CAWS ") a pp lica tion  wa s  s ubmitte d  to  the  Arizona
De pa rtme nt of Wa te r Re source s  ("ADWR") on S e pte mbe r 21, 2007. The  Compa ny is  corre ct in
its  s ta te me nt tha t ADWR ha s  a  210 da y a dminis tra tive  re vie w pe riod a s s ocia te d with  s uch
a pplica tions . The  De ce mbe r 31, 2007 due  da te  is  the re fore  not like ly to provide  e nough time  for
the  Compa ny to comply with the  CAWS  re quire me nt. S ta ff doe s  not obje ct to the  Compa ny
reques t for additiona l time  until July 31, 2008 to provide  the  CAWS filing.

The  a pplica tion s ta te s  tha t a fte r dis cus s ions  with the  Ma ricopa  County Environme nta l
Se rvices  Depa rtment ("MCESD"), the  Company cannot be  ce rta in tha t the  ATC's  will be  issued in
time  to me e t the  Commis s ion 's  De ce mbe r 31, 2007 de a dline . The  Compa ny be lie ve s  tha t
extending the  ATC deadline  to be  cons is tent with the  proposed July 31, 2008 CAWS deadline  is
prudent. Although the  CAWS  a nd the  ATC a re  not s pe cifica lly linke d, S ta ff note s  tha t the
Commiss ion origina lly orde re d tha t the  CAWS a nd the  ATC filings  be  provide d a t the  sa me  time

De ce mbe r 31, 2007. In orde r to s ynchronize  the  due  da te s , a s  pre vious ly orde re d by the
Commiss ion, S ta ff doe s  not obje ct to the  Compa ny re que s t for a  July 31, 2008 de a dline  for the
ATC filing .

Staff Recommendation

Ba s e d on the  a pplica tion a nd a ll of the  a bove , S ta ff doe s  not obje ct to the  Compa ny
requests  for extension of the  CAWS and ATC requirements  until July 31, 2008.

EGJ:BKB:1hm

Origina tor: Bria n K. Bozzo

Attaclnnent
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Bria n K. Bozzo
Compliance  and Enforcement Manager
Utilitie s  Divis ion
Arizona  Corpora tion Commiss ion
1200 W. Washington S tree t
P hoe nix, AZ 85007

Re: West End Water Co, CC&N Expansion Docket No. W-01157A-05-0706,
Decision No. 69672

De a r Mr. Bo zzo :

On October 19, 2007, West End Water Co, docketed the enclosed documentation under
the incorrect docket number. The documentation was docketed under W-01157A-06-250
and should have been docketed under W-01157A-05-0706.

Please accept the enclosed documentation for Docket No. W-01157A-05-0706, Decision
No. 69672.

If you have any questions, I can be reached at 623-972-6133 or by cellphone at 623-640-
9992.

Cordia lly,
s

\
,4, #24 '7

Marvin E. Collins
Manager

Arizona Corporation Commission
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DOCKET QQNTROLBria n  K. Bozzo
Complia nce  a nd Enforce me nt Ma na ge r
Utilitie s  Divis io n
Arizona  Corpora tion Com m is s ion
1200 w. Wa s hington S t.
P hoe nix, Arizona  85007

Rel
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We s t End Wa te r Co. CC&N Expa ns ion Docke t No. W-01157A-96-8256,
De cis ion No. 69672

De a r Mr. Bozzo :

The above referenced Decision granted by the Arizona Corporation Commission on June
28, 2007, requires West End Water Co. to file with Docket Control several compliance
items. One of the compliance items listed in Finding of Fact No. 25, Item No. 4 states,
"that the Company file, by December 31, 2007, with the Commission's Docket Control,
as a compliance item in this docket, a copy of the developer's Certificate of Assured
Water Supply, where applicable or when required by statute,"

West End Water Co. respectlhlly requests an extension of the December 31, 2007,
compliance date to July 31, 2008. West End Water Co. believes that a compliance date
of July 31, 2008, for the filing with Docket Control the Certificate of Assured Water
Supply is appropriate due to the circumstances described below.

The Staff Report enablishing the recommended compliance date of December 31, 2007,
was submitted on April 21, 2006. At that time, it was anticipated that an Order in this
case would be issued during the summer of 2006. Had an order been issued as expected,
the Staff recommendation would have provided a window of 15 to 18 months for the
developer to obtain the required Certificate of Assured Water Supply. Instead of
following the anticipated timeline, issues raised by interveners to this case resulted in
suspension of the time clock, holding of a supplemental hearing, and extensive briefing
by the parties, Additionally, the case was continued from the April l l , 2007, Open
Meeting to the June 27, 2007, Open Meeting where a decision was issued adopting the
original Staff recommendations for compliance dates. Instead of the originally
anticipated 15 to 18 months to obtain a Certificate of Assured Water Supply, a short 6-
month period was ultimately allowed.
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Since  is sua nce  of the  De cis ion, the  de ve lope r's  e ngine e ring firm ha s  worke d dilige ntly to
pre pa re  a nd submit a n Arizona  De pa rtme nt of Wa te r Re source s  (ADWR) Ce rtifica te  of
Assure d Wa te r Supply Applica tion for the  Wa lde n Ra nch De ve lopme nt, including the
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CC&N expansion a rea  (see  a ttached le tte r from Coe  & Van Lao Consultants , Inc., and
re la ted ADWR filing documents  and rece ipts). The  Certifica te  of Assured Wate r S upply
Applica tion was submitted on September 21, 2007. As discussed in the  a ttached October
2, 2007, le tte r from ADWR, the  time table  for the  ADWR review and approva l the
applica tion is  210 days  with the  possibility of additiona l time  should de ficiencies  be
noted in the  Applica tion. Based on our discuss ions  with ADWR, we  a re  expecting the
Certifica te  of Assured Water Supply to be  issued by July 31, 2008.

Since issuance of the Decision, the developer has proceeded diligently with the
development ofWalden Ranch, including the CC&N extension area. Applications for
Maricopa County Environmental Services Department Approvals to Construct (ATC) for
the new well have been made and application for the storage rank ATC is expected by
October month end.

West End Water Co. understands that Maricopa County Environmental Services is
currently taking approximately seven weeks to review construction plans and issue an
ATC. Based on this understanding, West End Water Co. reasonably expects to be able to
file the required ATCs by the December 31, 2007 deadline, but cannot be absolutely
certain that the ATCs will be issued by year-end.

Therefore , West End Water Co. be lieves tha t extending the  deadline  for these  items to
July 3 l, 2008, consis tent with the  deadline  for the  Certifica te  of Assured Water Supply is
prudent in this  circumstance  and requests  tha t S ta ff extend the  deadline  for submission of
the ATCs required in this case  to July 3 l , 2008 .

Cordia lly,

4./zaf*-w

Ma rvin E. Collins
Manage r
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